
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: S. Mineola St. to S. Lamesa Rd.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Andrew Mellen, P.E.

amellen@maverick-eng.com

Maverick Engineering

Contractor: 

1404 S. Grandview

Odessa, Texas 79761

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

10/12/2018

To construct improvements to 

existing City Streets (new 

pavement, curb and gutter, 

ADA ramps)

Project completed on time and 

on budget.

ROAD & UTILITY BOND PROJECT INFORMATION

E. Taylor Avenue 

$1,430,184.598/21/2017

$1,305,129.16

Jones Bros Dirt & Paving
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